School Redesign Timeline

Priority 2018, now CSI

Identified in 2018:
Dr. Jorge Alvarez HS (PPSD)
Gov. Christopher DelSesto MS (PPSD)
Mt. Pleasant HS (PPSD)

Summer 2023

Redesign Application approved by the Council

Star Ratings
Accountability 2023
Data Years 2022-23 and prior

Prepare to launch Redesign Model, write CSIP, spend SIG

Redesign Year 1
SY23-24

Redesign Year 2
SY24-25

Possible Exit Year + Star Ratings
Accountability 2024
Data Years: 2023-24 and prior

Launch Redesign Model, write CSIP & spend SIG

Star Ratings
Accountability 2025
Data Years: 2024-25 and prior

Continue implementing Redesign Model, write CSIP, & spend SIG

Redesign Year 3
SY25-26

Redesign Year 4
SY26-27

Possible Exit Year + Star Ratings
Accountability 2026
Data Years: 2025-26 and prior

If fail to exit, Additional State Determined Action

Additional Action
SY27-28