



# RI Department Of Education Wireless Classroom Initiative



**LEA / PHASE II WCI UPDATE  
DECEMBER 17, 2014**



Cynthia Brown, Director Office of Statewide Efficiencies  
Craig Hockenbrough, PMP, Gurnet Consulting

# Agenda



## LEA Representatives

10:00-11:30 AM

- Progress Overview
- LEA Phase II Guidance
- Next Steps for LEAs
- Q&A

# WCI Progress Overview



## Implementations Progressing Well (per Vendors)

- Vendors Report 75% Implementations Complete
- LEA Reporting & Reimbursement Requests Are Lagging

### Project Completion

Phase	Schools	%	Projects	%
Hold	295	99.7%	62	99.9%
Proposals Solicited	286	96.6%	57	91.2%
Proposals Received	282	95.3%	54	86.3%
Proposals Open	272	91.9%	53	85.1%
Proposals Selected	272	91.9%	53	85.1%
Analysis Complete	272	91.9%	53	85.1%
Grant Issued	272	91.9%	53	85.1%
Grant Returned	269	90.9%	50	80.2%
Grant Executed	257	86.8%	47	75.4%
Contract Executed	233	78.7%	41	65.7%
Implementation Started	239	80.7%	41	65.3%
Milestone 1	40	13.5%	14	22.3%
Milestone 2	96	32.4%	19	30.4%
Milestone 3	22	7.4%	10	16.1%
Quality Checklist	42	14.2%	15	24.2%
Milestone 4	18	6.1%	7	11.3%
Project Complete	3	1.0%	2	3.2%
<b>Totals</b>	<b>296</b>	<b>100%</b>	<b>62</b>	<b>100%</b>

- 90% of LEAs with implementations started have not reported progress in last 60 days
- Only 30% of LEAs have submitted for Milestone 2, Equipment Received
- 24% of LEAs have submitted Implementation Checklists (Milestone 3)

# WCI Phase II Guidance



## *WCI School Districts are in 4 Phase II Categories*

### 1. Additional Implementation Needed

The LEA/school participated in WCI Phase I for core classrooms, but limited the wireless implementation to what WCI funds would cover.

### 2. Reimbursement Only

The LEA/school participated in WCI Phase I for core classrooms, but spent local funds to cover other instructional areas and will be seeking reimbursement under Phase II.

### 3. No Additional Needs

The LEA/school participated in WCI Phase I for core classrooms and no additional coverage is necessary or being sought.

### 4. New Schools

The LEA/school either opted not to participate in Phase I or has opened since the beginning of Phase I.


# WCI Phase II Guidance



*The LEA path to reimbursement under Phase II is dependent upon three primary factors:*

- The LEA/School category under Phase I (summarized above)
- The status and terms of the LEA / WCI vendor contract under Phase I
- LEA local procurement rules

# WCI Phase II Guidance – The Path



# Next Steps Requested



1. Submit LEA Implementation Status Update as soon as possible (“LEA Data Collection Form.xls”)
2. Review WCI Milestone Reimbursement instructions and submit reimbursement request when deliverable(s) is/are met
3. Evaluate Phase II approach and work with your vendor(s) in accordance with your status
4. Contact the RIDE WCI Team, [wirelessinitiative@ride.ri.gov](mailto:wirelessinitiative@ride.ri.gov), with any questions or concerns

# Phase II Q&A

