## Rhode Island Plan and Timeline 2023-25

	September 2023 October 2023		November 2023 December 2023		January 2024	February 2024	March 2024	
Status	COMPLETE	COMPLETE	COMPLETE	COMPLETE	COMPLETE	COMPLETE	COMPLETE	
Timeline and Plan for Implementing the Revised Eligibility Criteria and Guidance	<ul> <li>(Sept. 26 &amp; 27) Introduction to the Revised Eligibility Criteria and Guidance webinars. Kick-off training to the roll-out of the new criteria and guidance that resulted from our collaboration with four LEAs.</li> <li>Recording at: <u>www.ride.ri.gov/dlm</u>.</li> <li>186 attendees from 36 LEAs and 9 outplacements.</li> </ul>	<b>LEA planning time:</b> LEAs use this time to implement the required eligibility process, revise local policies as necessary, and identify who should receive the training.	<i>LEA planning time:</i> LEAs use this time to implement the required eligibility process, revise local policies as necessary, and identify who should receive the training.		<b>Dec. 18:</b> The Alternate Assessment Eligibility Criteria Training Course opens.		<ul> <li>March 29:</li> <li>Alternate Assessment Eligibility Training Course closes.</li> <li>Statewide implementation of new criteria and guidance begins.</li> </ul>	
			Nov. 29 (2-3 pm): Technical Assistance Webinar	<b>Dec. 27 (2-3 pm):</b> Technical Assistance Webinar	Jan. 31 (2-3 pm): Technical Assistance Webinar	Feb. 29 (2-3 pm): Technical Assistance Webinar	March 27 (2-3 pm): Technical Assistance Webinar	
Increase attendance and participation in state assessments			Attendance Matters initiative announced. This initiative brings awareness and resources to districts, schools, and the public around chronic absenteeism.	Participation Memo to Outplacement Schools clarifying state assessment requirements for testing RI students tuitioned to their schools.		Discussion of participation in state assessments with special education directors.	Monitor test completion and participation in state assessments; notify LEAs and schools at risk of not completing testing on time.	
Professional Learning Opportunities	(Sept. 14 & 15) Alternate Assessment Foundations of Math Training – Cohort 2	<ul> <li>(Oct. 25 &amp; 26) DLM Data Use PD:</li> <li>Day 1: Review of data notebooks; creating data displays to identify conceptual areas common across students.</li> <li>Day 2: Discussion of formative assessment strategies, creating an instructional plan, and using that information for IEP goals.</li> </ul>	(Nov. 10, 30, & Dec. 1) Alternate Assessment Foundations of Math Training – Cohort 2		(Jan. 11 & 12) Alternate Assessment Foundations of Math Training <i>IEP Goal</i> <i>Writing</i> – Cohort 2 (Jan. 25 & 26) Alternate Assessment Foundations of Math Training – Cohort 3		(March 28 & 29): Alternate Assessment Foundations of Math Training – Cohort 3	
	(Sept. 28) Foundations of Math Community of Practice for Cohort 1.	(Oct. 26) Foundations of Math Community of Practice for Cohort 1.	(Nov. 16) Foundations of Math Community of Practice for Cohort 1.		(Jan. 25) Foundations of Math Community of Practice for Cohort 1.	(Feb. 29) Foundations of Math Community of Practice for Cohort 2.	(March 21) Foundations of Math Community of Practice for Cohort 2.	
SETTT Grant		Oct. 20: Presentation of SETTT grant information to RIDE Special Education Director's Meeting.				<b>Beginning of Year 5.</b> Three LEAs will continue, and three LEAs will be added.		

## Rhode Island Plan and Timeline 2023-25

	April 2024	May 2024	June 2024	July 2024	August 2024	September 2024	October 2024
Status	COMPLETE	COMPLETE	COMPLETE	VARIOUS	COMPLETE	VARIOUS	
Timeline and Plan for Implementing the Revised Eligibility Criteria and Guidance	incorporate al assessment m	Begin working on how to	Monitoring Plan: Develop draft plan for multi-tier monitoring and support.	<ul> <li>process.</li> <li>NOT YET STARTED. Begin requirements gathering for database to collect information about eligibility decisions.</li> <li>COMPLETE: Eligibility Guidance: Complete draft of 2024-25 Eligibility Guidance document.</li> </ul>	Alternate Assessment E	August 1 - October 31, 2024	
		incorporate alternate assessment more equally into IDEA School Support Visits.			<ul> <li>Monitoring Plan:</li> <li>Calculate state and LEA participation rates.</li> <li>Place each LEA into a tier of support.</li> <li>Announce 5 Zoom sessions for any LEA team to reserve to discuss eligibility decisions or other policy/procedural issues.</li> <li>Issue notices to each LEA that provides their participation rate, disproportionality rates, and their tier of support.</li> <li>Eligibility Guidance: Release updated Eligibility guidance document.</li> </ul>	<ul> <li>Monitoring Plan:</li> <li>All Tiers: Provide 3 Zoom sessions for any LEA team to reserve to discuss eligibility decisions or other policy/procedural issues.</li> <li>NOT YET STARTED. Complete requirements gathering for database to collect information about eligibility decisions.</li> </ul>	Monitoring Plan: All Tiers: Provide 3 Zoom sessions for any LEA team to reserve to discuss eligibility decisions or other policy/procedural issues. Tier 2 LEAs: Provide 3 office hours sessions at RIDE for LEAs to reserve as needed for eligibility discussions. Tier 3 LEAs: Begin scheduling in-person meetings with Tier 3 LEA to discuss implementation of the eligibility criteria, review IEP decisions, answer questions, and review disproportionality data. COMPLETED. Statewide announcement on how the alternate assessment will be incorporated more equally into IDEA School Support Visits.
Increase attendance and participation in state assessments	Monitor test completion and participation in state assessments; notify LEAs and schools at risk of not completing testing on time.	Monitor test completion and participation in state assessments; notify LEAs and schools at risk of not completing testing on time.	Review CRPs and provide feedback to LEAs to ensure 95% or more participation of students with disabilities in state assessments. <b>NOT YET STARTED.</b> Develop reports on participation for LEAs that focus on outplacement schools.				
Professional Learning Opportunities			(June 6 & 7): Alternate Assessment Foundations of Math Training – <i>IEP</i> <i>Goal Writing</i> - Cohort 3				<b>October 28 &amp; 29:</b> Teaching writing to students with significant cognitive disabilities.
	(April 25) Foundations of Math Community of Practice for Cohort 2.	(May 30) Foundations of Math Community of Practice for Cohort 2.	(June 27) Foundations of Math Community of Practice for Cohort 3.				

## Rhode Island Plan and Timeline 2023-25

	November 2024	December 2024	January 2025	February 2025	March 2025	April 2025	May 2025	June 2025
Timeline and Plan for Implementing the Revised Eligibility Criteria and Guidance	Monitoring Plan: All Tiers: Provide Zoom sessions for any LEA team to reserve to discuss eligibility decisions or other policy/procedural issues. Post waiver for public comment.	Monitoring Plan: All Tiers: Provide Zoom sessions for any LEA team to reserve to discuss eligibility decisions or other policy/procedural issues. Webinar overview of 1% waiver and outline LEA monitoring system (all tiers).	Monitoring Plan: All Tiers: Provide Zoom sessions for any LEA team to reserve to discuss eligibility decisions or other policy/procedural issues. Submit waiver to OESE.	Monitoring Plan: All Tiers: Provide Zoom sessions for any LEA team to reserve to discuss eligibility decisions or other policy/procedural issues. Tier 2 & 3 LEAs: Provide in- person training on monitoring process in preparation for monitoring visits.			Conduct monitoring visits with Tier 3 LEAs.	Conduct monitoring visits with Tier 3 LEAs.
				Break: Feb. 17-21			1	
		Break: Dec. 23 - 31	ACCESS Administration Window		<b>State Assessment Administration Window</b> (Notify LEAs/schools at risk of not meeting participation requirements).			
Increase attendance and participation in state assessments	Develop reports on participation for LEAs that focus on outplacement schools.						Discussion of participation in state assessments with special education directors.	