

Attachment 3: Rhode Island Plan and Timeline

		November 2022	December 2022	January 2023	February 2023	March 2023
<i>Timeline and Plan for Grant to Revise Eligibility Guidance and Requirements</i>				RIDE recruits up to four LEAs to work to revise and pilot new eligibility guidance. LEAs will complete an application and apply to work be part of the Alternate Assessment Eligibility Guidance Redesign Project.	<p>Feedback Meeting with all LEA Teams: Review draft eligibility guidance with LEA teams selected to participate.</p> <p>RIDE Team: Collect feedback from LEA teams and revise guidance and rubrics.</p>	Individual LEA Team Meetings: RIDE will meet with LEAs 1 and 2 to work with them to apply revised guidance to selected IEPs.
<i>Professional Development Opportunities for all LEAs</i>	MATH			<p>Alternate Assessment Foundations of Math Training – Cohort 1:</p> <ul style="list-style-type: none"> January 26 – 27 	<p>Alternate Assessment Foundations of Math Training – Cohort 1: <i>Educators apply what they learned in their classrooms.</i></p>	<p>Alternate Assessment Foundations of Math Training – Cohort 1:</p> <ul style="list-style-type: none"> March 9 March 27 and 28
	IEP GOAL WRITING					
	DATA USE				<p>DLM Data Use PD: Day 1 Training includes a review of data notebooks; creating data displays to identify conceptual areas common across students. Day 2 Training includes discussion of formative assessment strategies, creating an instructional plan, and using that information for IEP goals.</p>	
	ELIGIBILITY CRITERIA			<p>Eligibility for Alternate Assessments and 1% Webinar: January 19 (10– 11:00AM) 1% rule and implications of not reducing percentage; analysis of state data, incl. disproportionality; current eligibility criteria; information and application to work on the Alternate Assessment Eligibility Guidance Redesign Project.</p>		
<i>SETTT Grant</i>	Beginning of Year 4. Three LEAs will continue with the SETTT grant. One LEA will be added.					

Attachment 3: Rhode Island Plan and Timeline

		April 2023	May 2023	June 2023	July 2023	August 2023	September 2023
<i>Timeline and Plan for Grant to Revise Eligibility Guidance and Requirements</i>		<p>Feedback Meeting with all LEA Teams: Review draft eligibility guidance with LEA teams selected to participate.</p> <p>Individual LEA Team Meetings: RIDE will meet with LEAs 3 and 4 to work with them to apply revised guidance to selected IEPs.</p> <p>RIDE Team: Collect feedback from LEA teams and revise guidance and rubrics.</p>	<p>Individual LEA Team Meetings: RIDE will meet with LEAs 1 and 2 to work with them to apply revised guidance to selected IEPs.</p>	<p>Feedback Meeting with all LEA Teams: Review draft eligibility guidance with LEA teams selected to participate.</p> <p>Individual LEA Team Meetings: RIDE will meet with LEAs 3 and 4 to work with them to apply revised guidance to selected IEPs.</p> <p>RIDE Team: Collect final feedback from LEA teams and revise guidance and rubrics.</p>		<p>TBD: In-person training for all participating LEA teachers.</p>	<p>TBD: statewide roll out of new eligibility guidance and rubrics and announcement of LEA and teacher training opportunities.</p>
<i>Professional Development Opportunities for all LEAs</i>	MATH	<i>Educators apply what they learned in their classrooms.</i>	<i>Educators apply what they learned in their classrooms.</i>	<i>Educators apply what they learned in their classrooms.</i>	<i>Educators apply what they learned in their classrooms.</i>	Alternate Assessment Foundations of Math Training – Cohort 2: 2 days TBD August/Sept	Alternate Assessment Foundations of Math Training – Cohort 2: 2 days TBD August/Sept
	IEP GOAL WRITING					Cohort 1: IEP Goal Writing 1 day TBD August	
	DATA USE						
	ELIGIBILITY CRITERIA						TBD. Eligibility for Alternate Assessment Teacher Training: RIDE will announce teacher training opportunities to train teachers on new eligibility guidance and rubrics.
<i>SETTT Grant</i>							

Attachment 3: Rhode Island Plan and Timeline

		October 2023	November 2023	December 2023	January 2024	February 2024	March 2024
<i>Timeline and Plan for Grant to Revise Eligibility Guidance and Requirements</i>							
<i>Professional Development Opportunities for all LEAs</i>	MATH	Math Training – Cohort 2: 1 day TBD October	Math Training – Cohort 2: 2 days TBD November		Math Training – Cohort 3: 2 days TBD January		Math Training – Cohort 3 1 day TBD beginning of March 2 days TBD end of March
	IEP GOAL WRITING				IEP Writing – Cohort 2: 1 day TBD January		
	DATA USE						
	ELIGIBILITY CRITERIA	TBD. Eligibility for Alternate Assessment Teacher Training: In-person teacher training on new eligibility guidance and rubrics.	TBD. Eligibility for Alternate Assessment Teacher Training: In-person teacher training on new eligibility guidance and rubrics. TBD: Eligibility for Alternate Assessments and 1% Webinar: 1% rule and implications of not reducing percentage; analysis of state data, incl. disproportionality; and new eligibility criteria.		TBD. Eligibility for Alternate Assessment Teacher Training: In-person teacher training on new eligibility guidance and rubrics.	TBD. Eligibility for Alternate Assessment Teacher Training: In-person teacher training on new eligibility guidance and rubrics.	
<i>SETTT Grant</i>							